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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (April 1 through April 30, 2022):  
 
OU2 
During this period, SSP&A worked on the 5-Year report and joined the monthly call. SSP&A updated 
map symbology regarding comments from QC, finalized and assembled tables after QC review, and 
extracted selected trend results. Finally, SSP&A prepared the monthly report. 
 
Remaining Funding (February 11, 2020 through April 30, 2022): 
 
Obligated Funds $100,000.00 
Funds Used (OU2) $72,553.28 
Current Charges $2,991.18 
Remaining Funds $27,446.72 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through April 30, 2022) 
 

Task # 
Percent completion (estimate 

of work done versus what 
remains) 

Estimated variation in effort needed to 
complete task (compared to approved 

Quote 09/29/2020) 
2.1 33% None 
2.2 0% None 
2.3 40% -31% 
2.5 49% +45% 
TOTAL 29% None 

Note: Percent completion estimates are approximate and limited by uncertainty in the scope definition and project progress 
beyond our control. 
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Deliverable Schedule Table (February 11, 2020 through April 30, 2022) 
 

Task # Name of Deliverable Input Received  Completion Date 

2.1 Mapping Hydraulic 
Gradients 

 
 

 
 

  2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA & SSP&A) 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

11/16/2021: Kickoff meeting for 5YR evaluations 
12/6/2021: Evaluations for 5-YR Review 
02/17/2022: Draft calculations for 5Y – presentation to KP/DW 
03/09/2022: Draft summary presentation on updated 
calculations 
03/21/2022: Review call 
04/15/2022: Simple Linear Trends at TSRR 
 

11/16/2021 
TBD 
02/17/2022 
03/09/2022 
 

03/22/2022 
Sent to D. Wilson on 4/15/2022 

 
2.5 Review and Comment on Site Reports    

  3/23/2021: received annual monitoring report  
 Memo regarding Review of 2020 Annual 

Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021) 

 Draft sent 6/30/21 with 
summary of differences excel 
file. 

  8/2/2021: response to EPA comments on sampling received 
with question re: sampling plan from RPM 

8/3/2021: recommendations 
sent via email 

3 Status Reporting (Monthly)  15th of the month 
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P00010  02/11/2021 
Funding approved (obligated)  
0001AL Verona Well Field $253,695 ($100,000) 
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